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1 0 1. CONTRACT ID CODE
 

0001
00091

400 Seventh Street, SW., Room 7310

FACILITY CODECODE *

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning ________ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
  - 69 - X4303 - 1 - 04 - 69 -   - 8OSTU0 - 160000 -  - 3105 -   - 0469 - 00461 -   -   -  

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

is not,   X 1

The purpose of this modification is to cancel the order in its entirety due to the unavailability of the supplies ordered..

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED

(Type or print)

16B. United States of America 16C. DATE SIGNED

BY
(Signature of person authorized to sign) (Signature of Contracting Officer)

07/09/2004

NSN 7540-01-152-8070
PREVIOUS EDITION 
UNUSABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR)

53.243

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Erica L. Williams

CHECK ONE

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as 
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

FAR 52.249-01 Termination for Convenience of the Government
�

A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN  
THE CONTRACT ORDER NO. IN ITEM 10A.

D.  OTHER (Specify type of modification and authority)
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2. AMENDMENT/MODIFICATION NO.

6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE

9A. AMENDMENT OF SOLICITATION NO.

E. IMPORTANT:   Contractor      is required to sign this document and return  _____  copies to the issuing office.

(X)

(X) 10B. DATED  (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER

9B. DATED (SEE ITEM 11)

Washington, DC 20590

DOT/Maritime Administration, MAR-380

8. NAME AND ADDRESS OF CONTRACTOR   (No., street, county, State and Zip Code)

Beaverton, OR 97005

 

AMT, Inc.

11755 SW 3rd Street
NO.

04/01/2004

DTMA1N04025/

3. EFFECTIVE DATE
07/09/2004

4. REQUISITION/PURCHASE REQ. NO.
See Lines

5. PROJECT NO. 
 

(If applicable)

ewilliam



Line Item 
Summary

PageTitleDocument Number 1 3 2

$0.00Total Funding:

DTMA1N04025/0001 Palm Zire 71 Hanheld (15) 09 Jul 04 2 of 3

           
Fund Budget Org Sub Object Class Sub Program Cost Org Sub Sub Reporting CategoryProj/Job No.

 
FYs

 

  
Closed FYs Cancelled Fund

Line Item
Number Description

Delivery Date
Total CostQuantity

Unit of
Issue Unit Price

Division
  

(Start date to End date)

($210.57) ($1,052.85)

Change in Quantity, Funding, Unit Price, This is a Deleted Line
Model Number: P80720US
Ship to:

John Hickey
Maritime Administration
Beaumont Reserve Fleet
2600 Amoco Rd
Beaumont, TX  77705

0001 Palm Zire 71 Handheld Computer -5.00 EA05/04/2004 

Ref Req No: PR600040040

Funding Information:
- 69 - X4303 - 1 - 04 - 69 -   - 8OSTU0 - 160000 -  - 3105 -   -
0469 - 00461 -   -   -
-1,086.06

($33.21) ($33.21)

Change in Quantity, Unit Price, This is a Deleted Line

0001AA Shipping to Beaumont, TX -1.00 NTE05/04/2004 

($210.57) ($1,052.85)

Change in Quantity, Funding, Unit Price, This is a Deleted Line
Model Number: P80720US
Ship To:

Mike Bagley
Maritime Administration
James River Reserve Fleet
Building 2606
End of Harrison Rd
Fort Eustis, VA  23604

0002 Palm Zire 71 Handheld Computer -5.00 EA05/04/2004 

Ref Req No: PR600040041

Funding Information:
- 69 - X4303 - 1 - 04 - 69 -   - 8OSTU0 - 160000 -  - 3105 -   -
0469 - 00461 -   -   -
-1,086.06



Line Item 
Summary

PageTitleDocument Number 1 3 2

$0.00Total Funding:

DTMA1N04025/0001 Palm Zire 71 Hanheld (15) 09 Jul 04 3 of 3

           
Fund Budget Org Sub Object Class Sub Program Cost Org Sub Sub Reporting CategoryProj/Job No.

 
FYs

 

  
Closed FYs Cancelled Fund

Line Item
Number Description

Delivery Date
Total CostQuantity

Unit of
Issue Unit Price

Division
  

(Start date to End date)

($33.21) ($33.21)

Change in Quantity, Unit Price, This is a Deleted Line

0002AA Shipping to Fort Eustis, VA -1.00 NTE05/04/2004 

($210.57) ($1,052.85)

Change in Quantity, Funding, Unit Price, This is a Deleted Line
Model Number: P80720US
Ship To:

Joe Pecoraro
Maritime Administration
Suisun Bay Reserve Fleet
2595 Lake Herman Rd
Benecia, CA  94510

0003 Palm Zire 71 Handheld Computer -5.00 EA05/04/2004 

Ref Req No: PR600040042

Funding Information:
- 69 - X4303 - 1 - 04 - 69 -   - 8OSTU0 - 160000 -  - 3105 -   -
0469 - 00461 -   -   -
-1,086.06

($33.21) ($33.21)

Change in Quantity, Unit Price, This is a Deleted Line

0003AA Shipping to Benecia, CA -1.00 NTE05/04/2004 

$0.00
($3,258.18)
$3,258.18Previous Total:

Modification Total:
Grand Total:

(Includes Discounts)


